

Weekly Report

18/03/2025 – 23/03/2025

Group ID: 04

Project Name: Clinic Management System

Prepared by: Dao Ngoc Thao Nguyen

Team members:

22120234 - Dao Ngoc Thao Nguyen *Business Analyst*

22120300 - Nguyen Tien Quoc *Project manager*

22120445 - Le Quoc Vuong *Tester*

22120339 - Nguyen Thi Anh Thi *Frontend Developer*

22120070 - Nguyen Thanh Duc *Backend Developer*

1. Achievements since last week:

STT	Description	Due Date	Responsibility	%Complete
1	Initial Research	21/03/2025		
1.1	Get-to-know Figma	20/03/2025	Anh Thi	100%
1.2	Get-to-know database schema (SQL)	20/03/2025	Thanh Duc	100%
1.3	Get-to-know database schema (noSQL)	20/03/2025	Quoc Vuong	100%
1.4	Get-to-know use-case diagram	20/03/2025	Thao Nguyen	100%
1.5	Feedback Figma work	21/03/2025	Quoc Vuong	100%
1.6	Feedback schema (SQL)	21/03/2025	Thao Nguyen	100%
1.7	Feedback schema (noSQL)	21/03/2025	Anh Thi	100%
1.8	Feedback use-case diagram	21/03/2025	Tien Quoc	100%
2	Project Proposal	23/03/2025		
2.1	Complete section 1 of project proposal: Introduction	22/03/2025	Anh Thi	100%
2.2	Complete section 2 of project proposal: Target users and environments	22/03/2025	Tien Quoc	100%
2.3	Complete section 3 of project proposal: Key features	22/03/2025	Thanh Duc	100%
2.4	Complete PA0	23/03/2025	Thao Nguyen	100%
3	Write weekly report	23/03/2025	Thao Nguyen	100%

2. Issues and impacts:

- Logical inconsistency between the use-case diagram and other diagrams.
(Responsible: Thao Nguyen - Quoc Vuong - Thanh Duc, Action date: Mar 21st, 2025)
- The use-case concept is not appropriate. (Responsible: Thao Nguyen, Action date: Mar 21st, 2025)

3. Next week's goals:

STT	Description	Due Date	Responsibility
1	Project Plan	27/03/2025	
1.1	Complete section 1 and 2 of project plan: Introduction & Project Overview	27/03/2025	Quoc Vuong
1.2	Complete section 3 of project plan: Project Organization	27/03/2025	Thao Nguyen

1.3	Complete section 4.2 of project plan: Project Plan (and its subsections)	27/03/2025	Tien Quoc
1.4	Complete section 4.3 of project plan: 4.3 Project Monitoring and Control (leave section 4.3.2)	27/03/2025	Thao Nguyen
2	Vision Document	27/03/2025	
2.1	Complete section 1: Introduction	27/03/2025	Quoc Vuong
2.2	Complete section 2.1: Problem Statement	27/03/2025	Tien Quoc
2.3	Complete section 2.2: Product Position Statement	27/03/2025	Thanh Duc
2.4	Complete section 3: User Descriptions	27/03/2025	Tien Quoc
2.5	Complete section 4: Product Features	27/03/2025	Thanh Duc
3	Write weekly report	29/03/2025	Thao Nguyen